
ID WBS Task Name Contact Resource
Initials

37 2.6.11 D0repro tools adaptation: Production test GG PM,MD

38 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL,PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM

247 3.5.2.1.4 Deploy/observe tools for SamGrid job queue GG PM,SS

249 3.5.2.1.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS

254 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

255 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

257 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

260 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

318 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM

344 4.3.2.6 Job State diagram with most common error state causes MD PM

349 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM
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Duration Start Finish

5 days Tue 1/8/08 Mon 1/14/08

20 days Mon 12/10/07 Fri 1/18/08

7 days Thu 1/17/08 Mon 1/28/08

6 days Tue 1/29/08 Tue 2/5/08

6 days Wed 2/6/08 Wed 2/13/08

3 days Mon 1/14/08 Wed 1/16/08

2 days Thu 1/17/08 Fri 1/18/08

3 days Mon 1/14/08 Fri 1/18/08

3 days Tue 1/22/08 Thu 1/24/08

1 day Fri 1/25/08 Fri 1/25/08

6 days Mon 2/4/08 Mon 2/11/08

5 days Mon 1/28/08 Fri 2/1/08

4 days Tue 2/12/08 Fri 2/15/08

4 days Tue 2/12/08 Fri 2/15/08

PM,MD D0repro tools adaptation: Production test

D0repro tools adaptation: Adjust D0runjob to use request 
PM Generalizatio

PM

PM,SS Deploy/observe tools for SamGrid job queue
PM,SS Deploy/observe tools for auto-clean up for OSG job queue

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all gridmap file 

PM Add the deployment of scri

PM

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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 system

ion of Job Types according to I/O Characteristics

Resolve how to add production paths in future: Document
PM Start Prod at Stage 2: SamGrid notification=all bug fix

e

 management (including condor_schedd)

ripts to installation instructions
PM Improve algorithm for selection of OSG resources

Fix Immortal Jobs: SamGrid development/integration
PM Job State diagram with most common error state causes
PM Augment Job States to be more meaningful to large customer

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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